



Architects Engineers Constructors

Project Name:
Project Number:

WEEKLY PROGRESS REPORT
City of Milton Comprehensive Plan

1147

Prepared by: John Ford

Report Date: 29 February 2008

No.	Schedule Status:	Current Phase: 3040 Visioning	Completed by:
1.	Hold until approval by City Council		

No.	Tasks Accomplished this week:	Completed by:
1.	Made edits to map requested by staff	BRPH
2.	Revised draft of calendar for next phase based on adoption date of transmittal letter for Community Assessment & CPP & submitted to City & CPAC Chair by e-mail	BRPH
3.		
4.		
5.		
6.		

No.	Work in progress for next week:	Assigned to:
1.	3/03 Public Hearing & motion to adopt Community Assessment & CPP transmittal resolution	BRPH
2.	Tentative submittal of CA and CPP to ARC (and DCA)	BRPH
3.		
4.		
5.		
6.		

No.	Open issues: may affect project schedule, budget, or function:	Due Date	Assigned to:
1.	Adoption of Community Assessment & CPP submittal resolution	3/03	City Council
2.	CPAC Meeting to discuss public meeting and determine schedule for next phase	3/10	BRPH
3.	Any changes or additions required prior to transmittal of CA & CPP to ARC	3/07	BRPH
4.			

No.	Other comments:
1.	
2.	
3.	

Distribution:	Name	Company
Client	Tom Wilson Mike Tuller	City of Milton City of Milton
Civil Eng.		
Structural Eng.		
Mechanical Eng.		
Electrical Eng.		
Plumbing Eng.		
Other		
Planner	Clay Cheek	BRPH, Inc.

End of Report

CC: Marshall Wilson, Susan Martin, Tim Pope, File