



Architects Engineers Constructors

Project Name:  
Project Number:

**WEEKLY PROGRESS REPORT**  
**City of Milton Comprehensive Plan**

1147

Prepared by: John Ford

Report Date: 27 June 2008

No.	Schedule Status:	Current Phase: 3050 Strategies	Completed by:
1.	Strategic Planning Phase		BRPH 6/27 (JF)

No.	Tasks Accomplished this week:	Completed by:
1.	Discussed ARC comments regarding Community Assessment Issues + Opportunities with CPAC	BRPH 6/23 (JF)
2.	Reviewed baseline input data for CH2M Hill model from the Existing Land Use plan with staff and CPAC	BRPH 6/23 (CC)
3.	Discussed 2025 Plan "Build-out" input data for CH2M Hill Model.	BRPH 6/23 (CC)
4.	Discussed Potential Future Plan Scenarios for discussion at 6/30 meeting	BRPH 6/23 (JF)
5.	Reviewed Agenda for 6/30 CPAC meeting	BRPH 6/27 (JF)
6.	Prepared Future Character Area Narratives for Agenda	BRPH 6/27 (CC)
7.	Reviewed Agenda for 6/30 CPAC meeting	BRPH 6/27 (JF)

No.	Work in progress for next week:	Assigned to:
1.	CPAC Meeting to follow up on Model and potential Scenarios for Future Plan	BRPH 6/30
2.	Identify desired timing for holding Strategic Plan public meeting	CPAC 6/30
3.	Preparing Draft Community Agenda Issues + Opportunities	BRPH 7/03
4.	Initiate list of potential capital development projects based on current CIP and external planning (GDOT, GRTA, MNGWA, ARC, Fulton Co.) plans	BRPH 7/03
5.		
6.		

No.	Open issues: may affect project schedule, budget, or function:	Due Date	Assigned to:
1.	Need model run time requirements to examine alternative scenarios	7/03	City
2.			
3.			
4.			

No.	Other comments:	
1.	Alice Wakefield has replaced Tom Wilson as Director of Community Development	City
2.		
3.		

Distribution:	Name	Company
Client	Tom Wilson, Mike Tuller, Alice Wakefield	City of Milton
Civil Eng.		
Structural Eng.		
Mechanical Eng.		
Electrical Eng.		
Plumbing Eng.		
Other		
Planner	Clay Cheek and Sarah Kilinski	BRPH, Inc.

End of Report

CC: Marshall Wilson, Susan Martin, Tim Pope, File