



Architects Engineers Constructors

Project Name:
Project Number:

WEEKLY PROGRESS REPORT
City of Milton Comprehensive Plan

1147

Prepared by: John Ford

Report Date: 25 July 2008

No.	Schedule Status:	Current Phase: 3050 Strategies	Complete by:
1.	Strategic Planning Phase (Delayed by CPAC)		BRPH 8/22

No.	Tasks Accomplished this week:	Completed by:
1.	Prepared draft Character Areas section for discussion with CPAC	BRPH 7/14 (CC)
2.	Discussed draft Community Agenda requirements for Character Area Narratives and Issues and Opportunities with CPAC	BRPH 7/14 (CC)
3.	City forwarded Fulton County Housing info for evaluation as part of Model input.	City 7/24
4.		
5.		

No.	Work in progress for next week:	Assigned to:
1.	CPAC Meeting to discuss Model scenarios (based on housing info) & Identify timing for Strategic Plan Public Meeting (JF recommends August 25 th)	CPAC 7/28
2.	CPAC meetings with Stakeholders (G. Ragsdale is scheduling)	CPAC 8/11
3.	Complete draft list of potential capital development projects based on current CIP and external (GDOT, GRTA, MNGWA, ARC, Fulton Co.) plans	J. Ford 8/4
4.		
5.		

No.	Open issues: may affect project schedule, budget, or function:	Due Date	Assigned to:
1.	City preparing 2009 Capital and Operating Budgets	7/28	City
2.			
3.			

No.	Other comments:
1.	
2.	
3.	

Distribution:	Name	Company
Client	Tom Wilson, Mike Tuller, Alice Wakefield	City of Milton
Civil Eng.		
Structural Eng.		
Mechanical Eng.		
Electrical Eng.		
Plumbing Eng.		
Other		
Planner	Clay Cheek and Sarah Kilinski	BRPH, Inc.

End of Report

CC: Marshall Wilson, Susan Martin, Tim Pope, File