



Architects Engineers Constructors

Project Name:
Project Number:

WEEKLY PROGRESS REPORT
City of Milton Comprehensive Plan

1147

Prepared by: John Ford

Report Date: 11 July 2008

No.	Schedule Status:	Current Phase: 3050 Strategies	Complete by:
1.	Strategic Planning Phase		BRPH 7/28

No.	Tasks Accomplished this week:	Completed by:
1.	Completed draft land use model input for existing & 2025 Plan scenario	BRPH 7/03 (CC)
2.	Prepared Agenda for 7/14 CPAC meeting	BRPH 7/8 (CC)
3.	Reviewed Agenda for 6/30 CPAC meeting	BRPH 7/9 (JF)
4.	Prepared Future Character Area Narratives for Agenda	BRPH 7/10 (CC)
5.	Completed Draft Community Agenda Issues + Opportunities	BRPH 7/14 (JF)
6.		
7.		

No.	Work in progress for next week:	Assigned to:
1.	CPAC Meeting to follow up on Model & Identify timing for Strategic Plan Meeting (July 28 th)	BRPH 7/14
2.	Identify Potential Future Plan Scenarios for discussion at 7/28 meeting	BRPH 7/21 (CC)
3.	Complete list of potential capital development projects based on current CIP and external planning (GDOT, GRTA, MNGWA, ARC, Fulton Co.) plans	BRPH 7/21 (JF)
4.		
5.		
6.		

No.	Open issues: may affect project schedule, budget, or function:	Due Date	Assigned to:
1.	Need model run time requirements to examine alternative scenarios	7/03	City
2.			
3.			
4.			

No.	Other comments:
1.	
2.	
3.	

Distribution:	Name	Company
Client	Tom Wilson, Mike Tuller, Alice Wakefield	City of Milton
Civil Eng.		
Structural Eng.		
Mechanical Eng.		
Electrical Eng.		
Plumbing Eng.		
Other		
Planner	Clay Cheek and Sarah Kilinski	BRPH, Inc.

End of Report

CC: Marshall Wilson, Susan Martin, Tim Pope, File