

## Milton Comprehensive Plan Community Agenda Schedule by Week

WEEK	TASK 1 - COMMUNITY PARTICIPATION PROGRAM	TASK 4 - COMMUNITY AGENDA	TASK 5 - REVIEW & TASK 6 - ADOPTION
Week 21 <b>Presidents Day (Mon-2/18)</b> Council meets Wed 2/20			Make Edits to Community Agenda as requested
Week 22 - PC meets 2/26 CZIM meets 2/27			Make Edits to Community Agenda as requested
Week 23 Council meets Mon 3/03 DRB meets Tues 3/04	Public Hearing @ City Council to Approve Resolution to Transmit Assessment & CPP to ARC & DCA Public Opportunity to Comment		Submit Draft CA & CPP to ARC
Week 24 Council Work Session 3/10	CPAC Meeting Thurs 3/13 <ul style="list-style-type: none"> <li>Schedule Public Visioning Meeting</li> <li>Discuss Draft Financial Model</li> </ul>		ARC completes review & forwards to DCA for State Review
Week 25 Council meets Mon 3/17 BZA meets Tues 3/18			Document any ARC or DCA Comments
Week 26 <b>Easter (Sunday-3/23)</b> PC meets Tues 3/25 CZIM meets Wed 3/26			Document any ARC or DCA Comments
Week 27	CPAC Meeting Mon 3/31(?) Practice Visioning (Early Alternate)	Prepare Draft Vision Statement	Document any ARC or DCA Comments
Week 28 Fulton County Schools Spring Break All Week (4/7-11)		Draft Future Development Map Draft	Expected Response from ARC & DCA
Week 29 Council meets Mon-4/14	CPAC Meeting Thurs 4/17(?) Later Alternate for Practice Visioning	Review Draft Vision Statement based on DCA Comments Initiate Future Development Map Draft	
Week 30 - Council Work Session 4/21	Public Visioning Presentation to City Council @ 4/21 Work Session	Review and Revise Draft Character Area Map and Prepare Narratives Submit to CPAC for Review	
Week 31 Council meets Mon 4/28	7PM - Public Visioning Meeting - Sat 5/03	Initiate Draft of STWP Prepare Issues & Opportunities Draft	Detailed Character Areas Visioning Meetings
Week 32 Council meets 5/05 DRB meets 5/06	CPAC Meets Thurs 5/08(?)	Document Public Visioning Comments Revise Vision Statement & Character Areas based on Public Comments	Detailed Character Areas Visioning Meetings

## Milton Comprehensive Plan Community Agenda Schedule by Week

Week 33 Council Work Session 5/12	7PM - Public Strategic Plan Workshop - Sat 5/17	Draft Future Development Map with Alternatives	Detailed Character Areas Strategic Planning Meetings
Week 34 Council meets Mon 5/19 BZA meets Tues 5/20	CPAC Meets Thurs 5/22(?)	Revise Issues & Opportunities Draft Submit Preliminary STWP to CPAC	Detailed Character Areas Strategic Planning Meetings
Week 35 <b>Memorial Day (Mon-5/26)</b>		Make Edits to STWP, Community Agenda & FLUP Map	Detailed Character Areas Strategic Planning Meetings
Week 36 Council meets Mon 6/02 DRB meets Tues 6/03	CPAC Meeting Thurs 6/05	Make Edits to Community Agenda	
Week 37 Council Work Session 6/09	Advertise for Public Hearing to Adopt	Make Edits to Community Agenda	Present Draft at Council Work Session Advertise for Public Hearing to Adopt
Week 38 Council meets Mon 6/16 BZA meets Tues 6/17	CPAC Meeting to host Public Open House Meeting to present the Community Agenda -Thurs 6/19	Make Final Edits to Community Agenda	
Week 39 PC meets Tues 6/24			Opportunity for Public Comment on Plan at 6/24 PC Meeting
Week 40 DRB meets Tues 7/01 <b>Independence Day (Fri-7/4)</b>	CPAC Final Meeting (if necessary)- Mon 6/30		
Week 41 Council meets Mon 7/07			Opportunity for Public Comment on Plan at 7/07 City Council Meeting
Week 42 Council Work Session 7/14 BZA meets Tues 7/15			Discuss Plan at Council Work Session
Week 43 Council meets Mon 7/21 PC meets Tues 7/22	Public Hearing/ Adopt Resolution to submit Agenda for review at ARC	Submit Community Agenda upon approval by City Council to transmit the Draft Agenda	Review by ARC for Completeness
Week 44			ARC review for completeness
Week 45 Council meets 8/04 DRB meets 8/05			ARC completes review & transmits to DCA
Week 46 Council Work Session 8/11			DCA Review
Week 47			Review

## Milton Comprehensive Plan Community Agenda Schedule by Week

Week 48 <i>Labor Day (Mon-9/01)</i>			Review
Week 49			Review
Week 50		Meet with ARC and/or DCA to resolve any comments	Review
Week 51			Review
Week 52			Review
Week 53			Review
Week 54		Document any ARC or DCA Comments	Expect Response from DCA

### End Phase 2 Community Agenda

### Phase 3 Local Plan Adoption

Week 55 Council meets Mon 10/		Prepare the Plan Document for Adoption by City Council	Advertise for Public Hearing to Adopt
Week 56 City Council Work Session (Thurs 9/11)			Present Final Plan at City Council Work Session for Adoption
Week 57			Present Final Plan to City Council for Adoption at Mon 11/10 meeting
Week 58			
Week 59			
Week 60 <i>Thanksgiving Thurs-11/27</i>			

Notes: CPAC Meetings are at 6:00 PM  
 Public Meetings are scheduled for 7:00 P.M.  
 City Council meetings are at their regularly scheduled times.