

Comprehensive Plan Schedule	Time (in Months)											
	1	2	3	4	5	6	7	8	9	10	11	12
TASK	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEPT
<i>SCHEDULED MONTH</i>												
Steering Committee Meetings	*	*	*		*	*	*	*				
Review & Update Crabapple Crossroads Community Plan		WORK SHOP #1	WORK SHOP #2	WORK SHOP #3								
Confirm Schedule & Scope & Develop Citizen Participation Plan		PLAN WORKSHOP										
Inventory & Summary of Existing Conditions		PLAN WORKSHOP										
Public Meeting/Confirm Existing Conditions, Assumptions, Needs			OPEN HOUSE	PUBLIC MTG.								
RDC & State Review					ARC/DCA REVIEW							
Develop Vision Statement to Guide Planning & Refine Needs & Goals												
Public Visioning Workshop; Planning Input						OPEN HOUSE						
Prepare Land Use Scenarios												
Refine Community Goals and Develop Implementation Plan							OPEN HOUSE					
Develop Future Land Use Map & Narratives												
Review Needs, Goals, Implementation Strategies & Time Frame w/Client												
Develop Short Term Work Program (STWP)												
Public Hearing - Final Draft Plan								PUBLIC MTG.				
Revise STWP and Implementation Strategies												
Develop Executive Summary of Plan												
RDC & DCA Review									Review/Comment by ARC & Georgia DCA			
Adopt Plan & Print Final Copies												: